
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/03/2002

ESTIMATE SUMMARY 13:18:25

CONTID: C13479         ESTIMATE NO: 0002 PROG 1999

PCN: 13479-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ROCA ROJA AND CALLE DEL FUENTA INTERSECTIONS PERCENT TIME:

PROJECT NO: STA 1151-013                  

ROCA ROJA AND CALLE DEL FUENTA INTERSECTIONS

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

C & K OF FOUNTAIN, INC. PAY PERIOD ENDING 04/27/2002 DATE TIME STARTED 02/11/2002

11485 OLD PUEBLO RD. DATE LET 01/24/2002 DATE WORK BEGAN

P.O. BOX 571 DATE AWARDED 01/29/2002 DATE TIME STOPPED 12/29/2003

 DATE CONTRACT EXECUTED 02/08/2002 DATE ACCEPTED 12/29/2003

FOUNTAIN CO 80817     719/382-8551 DATE NOTICE TO PROCEED 02/11/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,606,950.04 PARTICIPATING $ $ 154,459.65

AWARD PROJECT AMT: 1,856,026.01 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,479.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.20

FIXED COMPLETION DATE

FIXED COMPLETION DATE

14.18%

1,379,048.39

154,459.65

154,459.65

152,980.15

$

$

$

$

227,901.65

0.00

227,901.65

0.00

227,901.65

-2,478.07

0.00

225,423.58

0.00

AMOUNT DUE 225,423.58 152,980.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 152,980.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

76.0 TIME ALLOW: 12/21/2002 ??:??:??

ORIG TIME ALLOW: 10/15/2002 ??:??:??
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 0.300

0.450

201-00000  
 

1.000

L S 

27,000.00000 20,250.000.750

12,150.00

0010 REMOVAL OF HEADWALL 0.000

1.000

202-00015  
 

1.000

EACH

800.00000 800.001.000

800.00

0015 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

68.000

LF  

8.00000 0.000.000

0.00

0020 REMOVAL OF DELINEATOR 28.000

0.000

202-00090  
 

88.000

EACH

2.00000 56.0028.000

0.00

0025 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

9,370.000

SY  

2.00000 0.000.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

5,405.000

SF  

1.65000 0.000.000

0.00

0035 REMOVAL OF GROUND SIGN 1.000

0.000

202-00810  
 

8.000

EACH

75.00000 75.001.000

0.00

0040 REMOVAL OF FENCE 300.000

0.000

202-01000  
 

885.000

LF  

0.50000 150.00300.000

0.00

0045 REMOVAL OF GUARDRAIL TYPE 3 150.000

25.000

202-01130  
 

1,233.000

LF  

2.50000 437.50175.000

62.50

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

10,000.000

203-00060  
 

33,739.000

CY  

3.00000 30,000.0010,000.000

30,000.00

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000

0.000

203-00062  
 

15,772.000

CY  

7.27000 0.000.000

0.00



CONTID: C13479         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 DOZING (LANDSCAPING) 0.000

0.000

203-01555  
 

5.000

HOUR

125.00000 0.000.000

0.00

0065 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

100.00000 0.000.000

0.00

0070 STRUCTURE EXCAVATION 0.000

33.000

206-00000  
 

33.000

CY  

5.00000 165.0033.000

165.00

0075 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

40.000

CY  

15.00000 0.000.000

0.00

0080 TOPSOIL 0.000

0.000

207-00205  
 

2,246.000

CY  

10.00000 0.000.000

0.00

0085 SILT DIKE 0.000

28.000

208-00001  
 

28.000

LF  

7.00000 196.0028.000

196.00

0090 SILT FENCE 2,360.000

0.000

208-00020  
 

2,869.000

LF  

1.50000 3,540.002,360.000

0.00

0095 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

4.000

EACH

200.00000 0.000.000

0.00

0100 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

1,500.00000 0.000.000

0.00

0105 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

2,500.00000 0.000.000

0.00

0110 RESET GROUND SIGN 0.000

2.000

210-00810  
 

2.000

EACH

125.00000 250.002.000

250.00
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

5.100

ACRE

700.00000 0.000.000

0.00

0120 MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

5.100

ACRE

400.00000 0.000.000

0.00

0125 MULCH TACKIFIER 0.000

0.000

213-00061  
 

765.000

LB  

2.50000 0.000.000

0.00

0130 BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

0.000

EACH

5.50000 0.000.000

0.00

0135 SOIL RETENTION BLANKET (COCONUT) 0.000

0.000

216-00037  
 

332.000

SY  

2.35000 0.000.000

0.00

0140 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

0.000

250-00010  
 

1.000

L S 

3,500.00000 0.000.000

0.00

0145 MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

55.23000 0.000.000

0.00

0150 HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

16.000

HOUR

70.00000 0.000.000

0.00

0155 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

80.00000 0.000.000

0.00

0160 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 0.000

0.000

403-33811  
 

5,970.200

TON 

32.35000 0.000.000

0.00

0165 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

0.000

TON 

36.00000 0.000.000

0.00
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

562.000

GAL 

1.00000 0.000.000

0.00

0175 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

680.000

SY  

1.85000 0.000.000

0.00

0180 RIPRAP (24 INCH) 0.000

0.000

506-00224  
 

484.000

CY  

35.00000 0.000.000

0.00

0185 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

11.000

CY  

220.00000 0.000.000

0.00

0190 *REINFORCING STEEL 0.000

0.000

602-00000  
 

609.000

LB  

0.46000 0.000.000

0.00

0195 24 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01240  
 

110.000

LF  

66.00000 0.000.000

0.00

0200 36 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01360  
 

24.000

LF  

75.00000 0.000.000

0.00

0205 24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

2.000

EACH

500.00000 0.000.000

0.00

0210 36 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05036  
 

1.000

EACH

750.00000 0.000.000

0.00

0215 18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

80.000

LF  

35.00000 0.000.000

0.00

0220 24 INCH CORRUGATED STEEL PIPE 0.000

20.000

603-10240  
 

33.000

LF  

40.00000 800.0020.000

800.00
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 36 INCH CORRUGATED STEEL PIPE 0.000

17.000

603-10360  
 

24.000

LF  

60.00000 1,020.0017.000

1,020.00

0230 48 INCH CORRUGATED STEEL PIPE 0.000

25.000

603-10480  
 

36.000

LF  

80.00000 2,000.0025.000

2,000.00

0235 60 INCH CORRUGATED STEEL PIPE 0.000

30.000

603-10600  
 

43.000

LF  

120.00000 3,600.0030.000

3,600.00

0240 18 INCH STEEL END SECTION 0.000

0.000

603-30018  
 

2.000

EACH

225.00000 0.000.000

0.00

0245 24 INCH STEEL END SECTION 0.000

1.000

603-30024  
 

2.000

EACH

260.00000 260.001.000

260.00

0250 36 INCH STEEL END SECTION 0.000

1.000

603-30036  
 

1.000

EACH

475.00000 475.001.000

475.00

0255 48 INCH STEEL END SECTION 0.000

1.000

603-30048  
 

1.000

EACH

600.00000 600.001.000

600.00

0260 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

316.000

LF  

13.00000 0.000.000

0.00

0265 END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

0.000

EACH

400.00000 0.000.000

0.00

0270 TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

780.00000 0.000.000

0.00

0275 TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

2.000

EACH

580.00000 0.000.000

0.00
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

1.000

EACH

740.00000 0.000.000

0.00

0285 END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

1.000

EACH

750.00000 0.000.000

0.00

0290 END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

1.000

EACH

1,300.00000 0.000.000

0.00

0295 END POST 0.000

0.000

607-00005  
 

0.000

EACH

100.00000 0.000.000

0.00

0300 CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

0.000

EACH

150.00000 0.000.000

0.00

0305 FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

0.000

LF  

1.60000 0.000.000

0.00

0310 FENCE (TEMPORARY) 0.000

460.000

607-11580  
 

460.000

LF  

3.00000 1,380.00460.000

1,380.00

0315 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

0.000

EACH

11.00000 0.000.000

0.00

0320 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

13.00000 0.000.000

0.00

0325 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

15.25000 0.000.000

0.00

0330 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

150.000

LF  

7.00000 0.000.000

0.00
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *WIRING 0.000

0.000

613-10000  
 

0.000

L S 

1,210.00000 0.000.000

0.00

0340 *LIGHT STANDARD METAL (40 FOOT) 0.000

0.000

613-34400  
 

0.000

EACH

1,827.00000 0.000.000

0.00

0340 MATERIAL ALLOWANCE POLE AND ARM 0.000

0.000EACH

1,552.95000 0.000.000

0.00

0345 LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

0.000

EACH

625.00000 0.000.000

0.00

0350 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

0.000

EACH

475.00000 0.000.000

0.00

0350 MATERIAL ALLOWANCE FIXTURES 0.000

0.000EACH

403.75000 0.000.000

0.00

0355 *CONSTRUCTION SURVEYING 0.125

0.125

625-00000  
 

1.000

L S 

8,000.00000 2,000.000.250

1,000.00

0360 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

88,300.00000 44,150.000.500

44,150.00

0365 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

65.000

GAL 

49.00000 0.000.000

0.00

0370 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

71.000

GAL 

165.00000 0.000.000

0.00

0375 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

0.000

LF  

3.30000 0.000.000

0.00
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0380 *8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00026  
 

0.000

LF  

6.60000 0.000.000

0.00

0385 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

0.000

SF  

11.00000 0.000.000

0.00

0390 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

0.000

SF  

15.40000 0.000.000

0.00

0395 *FLAGGING 32.000

94.000

630-00000  
 

1,633.250

HOUR

29.00000 3,654.00126.000

2,726.00

0400 *TRAFFIC CONTROL SUPERVISOR 4.000

9.000

630-00002  
 

100.000

DAY 

465.00000 6,045.0013.000

4,185.00

0405 *TRAFFIC CONTROL INSPECTION 11.000

26.000

630-00007  
 

122.000

DAY 

135.00000 4,995.0037.000

3,510.00

0410 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

200.00000 200.001.000

0.00

0415 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

4.000

EACH

200.00000 0.000.000

0.00

0420 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000

1.000

630-80342  
 

42.000

EACH

75.00000 975.0013.000

75.00

0425 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 16.000

0.000

630-80344  
 

32.000

SF  

18.00000 288.0016.000

0.00

0430 *DRUM CHANNELIZING DEVICE 0.000

6.000

630-80360  
 

58.000

EACH

30.00000 180.006.000

180.00
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0435 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

2.000

EACH

25.00000 0.000.000

0.00

0440 CONCRETE BARRIER (TEMPORARY) 2,160.000

20.000

630-80370  
 

4,440.000

LF  

15.00000 32,700.002,180.000

300.00

0445 *TRAFFIC CONE 14.000

0.000

630-80380  
 

28.000

EACH

15.00000 210.0014.000

0.00

0450 IMPACT ATTENUATOR (TEMPORARY) 2.000

0.000

630-85010  
 

4.000

EACH

2,000.00000 4,000.002.000

0.00

0455 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

63,153.500

F A 

1.00000 0.000.000

0.00

0460 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

7,338.900

F A 

1.00000 0.000.000

0.00

0465 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0470 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0475 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0480 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0485 *F/A POWER SOURCE 0.000

0.000

700-70035  
 

1,529.620

F A 

1.00000 0.000.000

0.00
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0490 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0495 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0615 ADDED ITEM (LUMP SUM)/ MCR 1 MOCHA BROWN LIGHT 
STANDARD AND LUMINAIRE

0.000

0.000

900-00014  
 

0.000

L S 

45.00000 0.000.000

0.00

0615 MATERIAL ALLOWANCE MOCHA BROWN COLOR 0.000

0.000EACH

30.00000 0.000.000

0.00

0620 F/A MCR 2 ROCK EXCAVATION 0.000

7,230.150

700-70035  
 

14,233.610

F A 

1.00000 7,230.157,230.150

7,230.15

0645 ADDED ITEM (FOOT)/ MCR 4 RESET TEMPORARY CONCRETE 
BARRIER

0.000

0.000

900-00012  
 

4,440.000

LF  

3.00000 0.000.000

0.00

0665 ADDED ITEM (LUMP SUM)/ MCR 6 REMOVAL OF DEAD TREES 
ALONG TOP OF SLOPE (LEFT)

0.000

0.000

900-00014  
 

1.000

L S 

2,700.00000 0.000.000

0.00

0670 END ANCHOR (NONFLARED) MCR 7 END ANCHOR (NONFLARED) 0.000

0.000

606-02003  
 

2.000

EACH

1,450.00000 0.000.000

0.00

0675 ADDED ITEM (ACRE)/ MCR 8 FERTILIZER 0.000

0.000

900-00001  
 

2.500

ACRE

65.00000 0.000.000

0.00

0680 *PORTABLE MESSAGE SIGN PANEL MCR 9 PORTABLE MESSAGE 
PANEL

0.000

0.000

630-80359  
 

4.000

DAY 

172.50000 0.000.000

0.00

0690 F/A CHANGES TO HOT BITUMINOUS PAVEMENT SPECIFICATIONS 
MIX DESIGN

0.000

0.000

700-70034  
 

6,350.000

F A 

1.00000 0.000.000

0.00
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0695 F/A CHANGES TO HOT BITUMINOUS PAVEMENT SPECIFICATIONS 
MATERIAL

0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0700 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
TRANS-COLORADO CONCRETE

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0705 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
BOWMAN CONSTRUCTION SUPPLY

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0710 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
KLEINFELDER, INC.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0730 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
SCHMIDT CONSTRUCTION CO.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0735 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
CAREFREE TRUCKING

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0740 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
DREXEL BARRELL & CO.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0745 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
SMELKER CONCRETE PUMPING, INC.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0750 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM ROCKY
MOUNTAIN MATERAILS & ASPHA

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0755 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
BANNER REBAR INC.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0760 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
AMERICAN PORTABLE BUILDINGS CORP

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0765 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM ELLIS
TRUCKING

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0770 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM ROCKY
MOUNTAIN AND ASPHALT INC.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0775 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
WAGNER EQUIPMENT CO

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0780 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM DORIS
QUINTANA CONSTRUCTION INC

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0785 ADDED ITEM (LUMP SUM)/ PUNCH LIST SETTLEMENT 0.000

0.000

900-00014  
 

0.000

L S 

58,844.46000 0.000.000

0.00

0790 ADDED ITEM (LUMP SUM)/ CREDIT FOR FIELD FACILITIES 0.000

0.000

900-00014  
 

1.000

L S 

418.39000 0.000.000

0.00

0795 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM KOCH 
PERFORMANCE ASPHALT COMPANY

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0800 ADDED ITEM (DOLLAR)/ BACKCHARGE FOR MAINTENANCE 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0805 ADDED ITEM (DAY)/ VERIFIED STATEMENT OF CLAIM COLORADO
STRIJPE WRIGHT

0.000

0.000

900-00005  
 

0.000

DAY 

1.00000 0.000.000

0.00

0810 ADDED ITEM (FOOT)/ BARRIER AFTER TERMINATION 0.000

0.000

900-00012  
 

1,960.000

LF  

4.28572 0.000.000

0.00

0815 ADDED ITEM (EACH)/ IMPACT ATTENUATOR AFTER TERMINATION 0.000

0.000

900-00007  
 

2.000

EACH

571.42500 0.000.000

0.00
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0825 ADDED ITEM (LUMP SUM)/ ADMINISTRATIVE SETTLEMENT 0.000

0.000

900-00014  
 

1.000

L S 

78,900.00000 0.000.000

0.00

0830 ADDED ITEM (LUMP SUM)/ INTEREST 0.000

0.000

900-00014  
 

1.000

L S 

8,090.77000 0.000.000

0.00

CAT 172,681.65117,114.651,088,204.40CURRENT AMT0200 $ $ $

CAT NO0300 J-17-AD 

0500 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

8,000.00000 0.000.000

0.00

0505 STRUCTURE EXCAVATION 0.000

642.000

206-00000  
 

1,284.000

CY  

5.00000 3,210.00642.000

3,210.00

0510 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

686.000

CY  

11.30000 0.000.000

0.00

0515 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

0.000

CY  

19.00000 0.000.000

0.00

0520 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

446.000

CY  

220.00000 0.000.000

0.00

0525 *REINFORCING STEEL 0.000

0.000

602-00000  
 

87,052.000

LB  

0.46000 0.000.000

0.00

0530 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

4,580.000

LB  

0.54000 0.000.000

0.00

0535 BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

50.000

LF  

49.24000 0.000.000

0.00
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0300 J-17-AD 

0540 FENCE CHAIN LINK (SPECIAL) (60 INCH) 0.000

0.000

607-53161  
 

24.000

LF  

36.55000 0.000.000

0.00

0540 MATERIAL ALLOWANCE BLACK VINYL COATED FENCE MATERIAL 
5/26/02

0.000

0.000LF  

28.55200 0.000.000

0.00

0545 2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

50.000

LF  

7.00000 0.000.000

0.00

0625 SHORING DELETED - DO NOT USE 0.000

1.000

206-01750  
 

1.000

L S 

29,905.00000 29,905.001.000

29,905.00

0635 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D 0.000

0.000

900-00006  
 

-2,992.000

DOL 

1.00000 0.000.000

0.00

0640 F/A MECHANICALLY STABILIZED EARTH AT J-17-AD AND 
J-17-AE LT

0.000

0.000

700-70035  
 

56,724.560

F A 

1.00000 0.000.000

0.00

0650 ADDED ITEM (TON)/ MCR 5 ROCK MATERIAL AT J-17-AD 0.000

0.000

900-00024  
 

594.000

TON 

7.50000 0.000.000

0.00

0715 SHORING SHORING AT J-17-K LT 0.000

0.000

206-01750  
 

1.000

L S 

20,102.50000 0.000.000

0.00

CAT 33,115.0033,115.00274,693.18CURRENT AMT0300 $ $ $

CAT NO0301 J-17-AE 

0550 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

8,000.00000 0.000.000

0.00

0555 STRUCTURE EXCAVATION 0.000

846.000

206-00000  
 

1,693.000

CY  

5.00000 4,230.00846.000

4,230.00
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0301 J-17-AE 

0560 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

838.000

CY  

11.30000 0.000.000

0.00

0565 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

0.000

CY  

19.00000 0.000.000

0.00

0570 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

694.000

CY  

220.00000 0.000.000

0.00

0575 *REINFORCING STEEL 0.000

0.000

602-00000  
 

134,773.000

LB  

0.46000 0.000.000

0.00

0580 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

5,874.000

LB  

0.54000 0.000.000

0.00

0585 BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

77.000

LF  

49.24000 0.000.000

0.00

0590 FENCE CHAIN LINK (SPECIAL) (60 INCH) 0.000

0.000

607-53161  
 

37.000

LF  

36.55000 0.000.000

0.00

0590 MATERIAL ALLOWANCE BLACK VINYL COATED FENCE MATERIAL 
5/26/02

0.000

0.000LF  

28.55100 0.000.000

0.00

0595 2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

77.000

LF  

7.00000 0.000.000

0.00

0720 SHORING SHORING AT J-17-L LT 0.000

0.000

206-01750  
 

1.000

L S 

20,102.50000 0.000.000

0.00

CAT 4,230.004,230.00269,567.27CURRENT AMT0301 $ $ $
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PCN: 13479-BID    ESTIMATE RUN 05/03/2002

PROJECT: STA 1151-013                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:25

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0600 FIELD OFFICE (CLASS 2) 0.750

0.000

620-00002  
 

1.000

EACH

9,500.00000 7,125.000.750

0.00

0605 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0610 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

750.00000 750.001.000

0.00

0630 ADDED ITEM (DOLLAR)/ MCR 3 LONG DISTANCE AND VOICEMAIL 0.000

0.000

900-00006  
 

1,493.800

DOL 

1.00000 0.000.000

0.00

0655 ADDED ITEM (DAY)/ XXXXXX    ERROR IN UNIT PRICE - DO 
NOT USE     XXXXXX

0.000

0.000

900-00005  
 

0.000

DAY 

1,259.50000 0.000.000

0.00

0660 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES FOR WORK THAT 
REMAINS UNCOMPLETED

0.000

0.000

900-00005  
 

-39.000

DAY 

1,259.00000 0.000.000

0.00

0725 ADDED ITEM (DAY)/ XXXXXXXX      FIX CO NUMBER 10      
XXXXXXXXXXX

0.000

0.000

900-00005  
 

0.000

DAY 

1,259.50000 0.000.000

0.00

0820 ADDED ITEM (DOLLAR)/ PER 105.17 (I), SUBTRACT ONE-HALF
OF COST OF ARBITRATION.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0835 ADDED ITEM (DOLLAR)/ RETAINAGE ADJUSTMENT FOR 
ADMINISTRATIVE SETTLEMENT

0.000

0.000

900-00006  
 

1,842.390

DOL 

1.00000 0.000.000

0.00

CAT 17,875.000.00-25,514.81CURRENT AMT0400 $ $ $

$ 227,901.65154,459.65$1,606,950.04$CURRENT AMTPROJECT TOTAL


